



Project GRILL 2016-2017

<u>Milestones/Deadlines</u>	<u>Dates</u>
Boot Camp for teachers & sponsors	August 15, 2016
Select student leaders	September 19 – October 3
Kickoff event – team building	September 27
Align project w/rules & decide the future ownership of the grill	September 27
Contact – setup brainstorm session	September 27
Brainstorm session conducted between the school & sponsor	October 3 – 7
Present concept sketchers & sponsor to review updated log book	October 17- 21
Agreement of plan selection between school & sponsor	October 17 – 21
Present scaled drawings & prototype to sponsor/parent meeting	November 7 -11
Present budget outline & bill of materials to sponsor	November 14 – 18
Start build	November 28
Mid-year reports	February 2017
Parade of manufacturers	March 8
Project GRILL scholarship applications due to Project GRILL secretary	April 3
Grill pre-inspections	Schedule
Marketing presentation/unveiling	May 19